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ESTIMATE RUN 04/17/2019

ESTIMATE SUMMARY 11:48:17

CONTID: C20852         ESTIMATE NO: 0001 PROG 2005

PCN: 20852-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 DECK REHABILITATION (FY PERCENT TIME:

PROJECT NO: NHPP2854-138                  

US 285 DECK REHABILITATION (FY

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING

2180 E. 74TH PLACE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)288-4140 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,407,413.40 PARTICIPATING $ $ 251,757.50

AWARD PROJECT AMT: 1,372,344.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,192.73

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

1.43

WORK DAYS

WORK DAYS

17.89%

1,155,655.90

251,757.50

251,757.50

250,564.77

$

$

$

$

251,757.50

0.00

251,757.50

0.00

251,757.50

-1,192.73

0.00

250,564.77

0.00

AMOUNT DUE 250,564.77 250,564.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 250,564.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

1.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/25/2019

03/25/2019

03/25/2019

03/31/2019

11/29/2018

12/24/2018

01/25/2019

03/25/2019
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PCN: 20852-BID    ESTIMATE RUN 04/17/2019

PROJECT: NHPP2854-138                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:48:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

280.000

CY  

67.00000

0010 Erosion Log Type 2 (12 Inch) 0.000

120.000

208-00008  
 

960.00120.000

960.00

250.000

LF  

8.00000

0015 Aggregate Bag 0.000

64.000

208-00035  
 

416.0064.000

416.00

64.000

LF  

6.50000

0020 Pre-fabricated Concrete Washout Structure 0.000

1.000

208-00046  
 

1,000.001.000

1,000.00

1.000

EACH

1,000.00000

0025 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

2,700.00000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

60.00000

0035 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

210.00000

0040 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

300.00000

0045 Reset Tensioned Cable Barrier 0.000

0.000

210-01190  
 

0.000.000

0.00

200.000

LF  

239.50000

0050 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.360

ACRE

2,370.00000

0055 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.360

ACRE

5,860.00000
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PCN: 20852-BID    ESTIMATE RUN 04/17/2019

PROJECT: NHPP2854-138                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:48:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.360

ACRE

10,690.00000

0065 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

36.000

LB  

22.75000

0070 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

80.000

HOUR

42.00000

0075 Removal of Nests 0.000

9.000

240-00010  
 

1,287.009.000

1,287.00

80.000

HOUR

143.00000

0080 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

23.00000

0095 Mobilization 0.000

1.000

626-00000  
 

212,000.001.000

212,000.00

1.000

L S 

212,000.00000

0100 Public Information Services (Tier III) 0.000

0.250

626-01103  
 

1,462.500.250

1,462.50

1.000

L S 

5,850.00000

0105 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

45.000

GAL 

300.00000

0110 Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

905.000

SF  

21.50000

0115 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

110.000

SF  

24.00000

0120 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

37.000

EACH

36.00000
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PCN: 20852-BID    ESTIMATE RUN 04/17/2019

PROJECT: NHPP2854-138                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:48:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

114.000

EACH

48.00000

0130 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

10.000

EACH

48.00000

0135 Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

29.000

SF  

21.00000

0140 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

4,300.00000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0345 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0355 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0360 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0365 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 217,125.50217,125.50428,546.70CURRENT AMT0200 $ $ $
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PCN: 20852-BID    ESTIMATE RUN 04/17/2019

PROJECT: NHPP2854-138                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:48:17

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0145 Removal of Slope and Ditch Paving F-16-UA 0.000

0.000

202-00026  
 

0.000.000

0.00

123.000

SY  

42.00000

0150 Removal of Curb F-15-DJ, F-15-DI, & F-15-DG 0.000

0.000

202-00201  
 

0.000.000

0.00

702.000

LF  

18.00000

0155 Remove Concrete Pavement (Planing) (Special) F-15-DJ, 
F-15-DI, F-15-DG, & F-16-UA

0.000

0.000

202-00217  
 

0.000.000

0.00

9,719.000

SY  

17.50000

0160 Removal of Pavement Marking F-15-DJ, F-15-DI, F-15-DG,
& F-16-UA

0.000

0.000

202-00250  
 

0.000.000

0.00

1,330.000

SF  

2.70000

0165 Removal of Portions of Present Structure F-15-DI 0.000

0.000

202-00503  
 

0.000.000

0.00

2.000

SY  

593.00000

0170 Structure Excavation F-15-DJ, F-15-DI, F-15-DG, & 
F-16-UA

0.000

0.000

206-00000  
 

0.000.000

0.00

256.000

CY  

51.00000

0175 Structure Backfill (Flow-Fill) F-15-DJ, F-15-DI, 
F-15-DG, F-16-UA

0.000

0.000

206-00065  
 

0.000.000

0.00

2.000

CY  

650.00000

0180 Structure Backfill (Class 1) F-15-DJ, F-15-DI, 
F-15-DG, & F-16-UA

0.000

0.000

206-00100  
 

0.000.000

0.00

256.000

CY  

89.50000

0185 Filter Material (Class A) F-15-DJ, F-15-DI, F-15-DG, 
F-16-UA

0.000

0.000

206-00510  
 

0.000.000

0.00

13.000

CY  

125.00000

0190 Filter Material (Class B) F-15-DJ, F-15-DI, F-15-DG, 
F-16-UA

0.000

0.000

206-00520  
 

0.000.000

0.00

18.000

CY  

133.00000

0195 Rebuild Portions of Present Structure F-15-DI 0.000

0.000

210-00520  
 

0.000.000

0.00

2.000

SY  

690.00000
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PCN: 20852-BID    ESTIMATE RUN 04/17/2019

PROJECT: NHPP2854-138                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:48:17

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0200 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) F-15-DJ,
F-15-DI, F-15-DG, & F-16-UA

0.000

0.000

403-34871  
 

0.000.000

0.00

1,327.000

TON 

225.00000

0205 Emulsified Asphalt (Slow-Setting) F-15-DJ, F-15-DI, 
F-15-DG, & F-16-UA

0.000

0.000

411-10255  
 

0.000.000

0.00

488.000

GAL 

18.00000

0210 Sawing and Sealing Concrete Pavement Joints 0.000

0.000

412-14000  
 

0.000.000

0.00

14,149.000

LF  

3.80000

0215 Geomembrane F-15-DJ, F-15-DI, F-15-DG, F-16-UA 0.000

0.000

420-00000  
 

0.000.000

0.00

209.000

SY  

26.00000

0220 Geotextile (Drainage) (Class 2) F-16-UA 0.000

0.000

420-00113  
 

0.000.000

0.00

34.000

SY  

29.00000

0225 Geotextile (Drainage) (Class 3) F-15-DJ, F-15-DI, 
F-15-DG, F-16-UA

0.000

0.000

420-00114  
 

0.000.000

0.00

272.000

SY  

13.00000

0230 Riprap (12 Inch) F-16-UA 0.000

0.000

506-00212  
 

0.000.000

0.00

23.000

CY  

166.00000

0235 Concrete Slope and Ditch Paving (Reinforced) F-15-DJ, 
F-15-DI, F-15-DG, & F-16-UA

0.000

0.000

507-00100  
 

0.000.000

0.00

70.000

CY  

585.00000

0240 Waterproofing (Membrane) F-15-DJ, F-15-DI, F-15-DG, & 
F-16-UA

0.000

0.000

515-00120  
 

0.000.000

0.00

588.000

SY  

30.00000

0245 Waterproofing (Membrane)(Special) F-15-DJ, F-15-DI, 
F-15-DG, F-16-UA

0.000

0.000

515-00122  
 

0.000.000

0.00

2,426.000

SY  

14.00000

0250 Structural Concrete Coating F-15-DI 0.000

0.000

601-40300  
 

0.000.000

0.00

2.000

SY  

165.00000
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PCN: 20852-BID    ESTIMATE RUN 04/17/2019

PROJECT: NHPP2854-138                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:48:17

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0255 4 Inch Non-Perforated Pipe Underdrain F-15-DJ, 
F-15-DI, F-15-DG, F-16-UA

0.000

0.000

605-00004  
 

0.000.000

0.00

710.000

LF  

20.50000

0260 4 Inch Perforated Pipe Underdrain F-15-DJ, F-15-DI, 
F-15-DG, F-16-UA

0.000

0.000

605-00040  
 

0.000.000

0.00

541.000

LF  

15.00000

0265 End Anchorage (Tensioned Cable Barrier) F-15-DI & 
F-15-DG

0.000

0.000

606-21010  
 

0.000.000

0.00

4.000

EACH

20,300.00000

0270 Curb Type 6 (Section M) F-15-DJ, F-15-DI, F-15-DG, & 
F-16-UA

0.000

0.000

609-60011  
 

0.000.000

0.00

603.000

LF  

13.00000

0275 Pavement Marking Paint (High Build) F-15-DJ, F-15-DI, 
F-15-DG, & F-16-UA

0.000

0.000

627-00013  
 

0.000.000

0.00

84.000

GAL 

150.00000

0280 Flagging F-15-DJ, F-15-DI, F-15-DG, & F-16-UA 0.000

8.000

630-00000  
 

208.008.000

208.00

640.000

HOUR

26.00000

0285 Traffic Control Inspection F-15-DJ, F-15-DI, F-15-DG, 
& F-16-UA

0.000

2.000

630-00007  
 

360.002.000

360.00

36.000

DAY 

180.00000

0290 Traffic Control Management F-15-DJ, F-15-DI, F-15-DG, 
& F-16-UA

0.000

2.000

630-00012  
 

2,200.002.000

2,200.00

70.000

DAY 

1,100.00000

0295 Uniformed Traffic Control Coordination F-15-DJ, 
F-15-DI, F-15-DG, & F-16-UA

0.000

0.000

630-00015  
 

0.000.000

0.00

140.000

HOUR

3.50000

0300 Barricade (Type 3 M-A) (Temporary) F-15-DJ, F-15-DI, 
F-15-DG, & F-16-UA

0.000

0.000

630-80335  
 

0.000.000

0.00

12.000

EACH

66.00000

0305 Vertical Panel F-15-DJ, F-15-DI, F-15-DG, F-16-UA 0.000

0.000

630-80350  
 

0.000.000

0.00

75.000

EACH

24.00000
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PROJECT: NHPP2854-138                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:48:17

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0310 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) F-15-DJ, F-15-DI, D-15-DG, F-16-UA

0.000

2.000

630-80357  
 

1,400.002.000

1,400.00

4.000

EACH

700.00000

0315 Portable Message Sign Panel F-15-DJ, F-15-DI, F-15-DG,
& F-16-UA

0.000

68.000

630-80359  
 

3,264.0068.000

3,264.00

68.000

DAY 

48.00000

0320 Drum Channelizing Device F-15-DJ, F-15-DI, F-15-DG, & 
F-16-UA

0.000

0.000

630-80360  
 

0.000.000

0.00

120.000

EACH

12.00000

0325 Drum Channelizing Device (With Light) (Steady Burn) 
F-15-DJ, F-15-DI, F-15-DG, & F-16-UA

0.000

0.000

630-80364  
 

0.000.000

0.00

40.000

EACH

16.00000

0330 Traffic Cone F-15-DJ, F-15-DI, F-15-DG, F-16-UA 0.000

0.000

630-80380  
 

0.000.000

0.00

100.000

EACH

5.00000

0335 Mobile Attenuator F-15-DJ, F-15-DI, F-15-DG, & F-16-UA 0.000

3.000

630-85041  
 

900.003.000

900.00

40.000

DAY 

300.00000

CAT 8,332.008,332.00951,266.70CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0085 Field Office (Class 2) 0.000

1.000

620-00002  
 

25,000.001.000

25,000.00

1.000

EACH

25,000.00000

0090 Sanitary Facility 0.000

1.000

620-00020  
 

1,300.001.000

1,300.00

2.000

EACH

1,300.00000

CAT 26,300.0026,300.0027,600.00CURRENT AMT0400 $ $ $

$ 251,757.50251,757.50$1,407,413.40$CURRENT AMTPROJECT TOTAL


